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October 9, 1991

Ms. Maritza Montesinos-Gross, Code 1822
Atlantic Facilities Engineering Command
Norfolk, Virginia 23511-6287

Reference: Contract N62470-80-B-7645
Versar Project No. 5295
Rrogress Report: September 1991

Dear Maritza:

Enclosed you will find a copy of our Monthly Progress Report applicable to the IRP work at
the U.S. Naval Station, Roosevelt Roads, Puerto Rico. This Progress Report is for the status period
ending September 30, 1991.

If you have any questions, please feel free to call me at (703) 642-6732.
Sincerely,

o b

James J. Spatarella
Program Manager

Technical Services Group
JJS/srs

Enclosure

CC: Marc Lambent, Code 09A212
Noel Simmons, Versar
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MONTHLY PROGRESS REPORT
FOR THE REMEDIAL INVESTIGATION/FEASIBILITY STUDY
AT THE U.S. NAVAL STATION
ROOSEVELT ROADS, PUERTO RICO

REFERENCE: Contract No.: N62470-80-B-7645
Versar Project No.: 5295
Reporting Period: 9/1/91 - 9/30/91

1.  Accomplishments

« Continued preparation of RI/FS Reports.

2. Problems

+ None.

3. Percent Complete

« Community Relation’s Questionnaire (100%})
— (completed December 12, 1990)
! ‘ « [nitial Draft Site Summaries {100%)

(completed February 4, 1991)

« Final Project Work Plans for Sites 15 (100%)
and 16 (completed April 9, 1991)

« Initial Draft Community Relations Plan {100%)
(completed July 25, 1991)

« Project Field Activities (completed May 17, 1991) {100%)

» Sample Analysis . (100%)

+ Data Validation * ' (100%)

+ Final Site Summaries (completed July 25, 1991) (100%)

« Draft R/FS Reports (50%)

4. Plans for Next Reporting Period

« Continue preparation of R/FS Reports.
+  Attend TRC when rescheduled by activity.

5. Personnel Changes

» No changes.
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